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Weekly Construction Update

Schedule of Construction Activities Week beginning July 31%, 2017

Week of 7/31:

] Dri\_/eway 1 Approaches - CBSC installation and asphalt removal for

L] pDEIrY\;ggvay 5 Approaches - CBSC installation and asphalt removal for

L] FI)Dar\il\f/r(;%/]vay 6 Approaches - CBSC installation and asphalt removal for

] Fl)DEiY\;ggvay 7 Approaches - CBSC installation and asphalt removal for
paving

Driveway 1 Approaches - Asphalt Paving (Tentative)
Driveway 5 Approaches - Asphalt Paving (Tentative)
Driveway 6 Approaches - Asphalt Paving (Tentative)
Driveway 7 Approaches - Asphalt Paving (Tentative)

Sta 216+00 to 283+00 - Concrete Warning Strip Installation
Sta 216+00 to 283+00 - Install signage

Sta 216+79 to 282+00 - Install fixed bollards

Sta 216+79 to 282+00 - Install removable bollards

Contractor preparing for asphalt placement at driveway #1

approach

Week of 8/7:

= Sta 244+00 working North - Install 5/8” ledge rock for shoulders
= Sta 244+00 working North - Install 3/4” ledge rock for shoulder
above infiltration trenches

Sta 225+05 to 230+51 - Placement of topsoil

Sta 216+00 to 283+00 - Installation of chain link fence
Driveways 3 and 7 - Concrete installation (tentative)

Sta 216+00 to 283+00 - Concrete Warning Strip Installation

Sta 216+00 to 283+00 - Install signage

Sta 216+79 to 282+00 - Install fixed bollards

Sta 216+79 to 282+00 - Install removable bollards

Asphalt installation at driveway 1 approach

Over 5000 combined flagger hours will be worked during trail construction to
maintain the flow of traffic and ensure site safety
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Week of 8/14:

= Sta 244+00 working North - Install 5/8” ledge rock for shoulders

= Sta 244+00 working North - Install 3/4” ledge rock for shoulder above
infiltration trenches

Driveway 4 - Mitigation clearing

Sta 216+79 to 282+00 - Topsoil installation

Sta 216+79 to 282+00 - Chain link Fence installation

Sta 216+79 to 282+00 - Tree Trimming

Sta 216+79 to 282+00 - Install fixed bollards

Sta 216+79 to 282+00 - Install removable bollards

Sta 216+79 to 282+00 - Install Signage

Compacting asphalt at driveway 6 approach

Construction Notes:

Driveway approaches consist of an area between the driveway and the trail that gives additional space for the
Contractor to develop a smooth transition between the new trail and the existing topography. Construction of these
approaches includes removal of the existing asphalt, excavating and removing 10-inches of existing marterial,
replacing removed material with 6-inches of base course material and then placing 4-inches of asphalt.
Coordination of these activities can be difficult as there are several variables. King County and ACI Construction
would like to thank you for your patience during this challenging activity.

Project Contacts
Hotline: 1-888-668-4886
Email: ELST@kingcounty.gov

Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail

We appreciate your patience and support as we continue developing
The East Lake Sammamish Corridor!
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